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June 2, 2014 

 

 

Ms. Robin Futch, P.G., PMP 

Georgia Environmental Protection Division Land Protection Branch 

2 Martin Luther King, Jr. Drive SE 

Suite 1462 East 

Atlanta, Georgia 30334 

 

Subject: June 2014 Semi-Annual Voluntary Remediation Program Progress Report 

  Former Manchester Tank Company (HSI No. 10765) 

  Cedartown, Polk County, Georgia 

 

Dear Ms. Futch: 

This Progress Report documents the activities completed for the Former Manchester Tank 

Company (Manchester Tank) site in Cedartown, Georgia from December 2013 through May 2014. 

This reporting schedule follows that prescribed by the Georgia Environmental Protection 

Division (EPD) in a letter dated June 4, 2010. This Progress Report includes the following: 

• Work Performed This Period; 

• Current Corrective Action Plan (CAP) Implementation Status; 

• Work Anticipated for the Next Period; 

• Schedule; and 

• Professional Certification. 

Work Performed This Period 

The following work was performed from December 2013 through May 2014: 

• EPD Approval of the CAP was provided in a letter dated January 16, 2014. A response to 

comments in this letter was submitted to EPD on February 18, 2014. 

• Preparations were completed for a pre-design investigation, including developing a 

detailed scope of work and obtaining quotes from subcontractors. 

• Pre-field work activities were completed including subcontracting, utility location, 

surveying, access agreements, and health and safety plan updates. 
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• The pre-design investigation field work was initiated on April 24, 2014. This work is 

ongoing and expected to continue for several more weeks. 

• A meeting of representatives of EPD, Textron, SPX, Trinity, Hon, and CDM Smith was held 

on site on May 20, 2014. 

Current CAP Implementation Status 

As noted above, a pre-design investigation has been initiated, and this is the first step of CAP 

implementation. This investigation is being performed to collect additional data to support final 

design of the corrective action. Activities are specifically focused on determining locations for 

future extraction wells that will provide sufficient hydraulic capture in the former source area 

and along downgradient property lines. 

Figure 1 shows the planned exploratory boring locations along with the three additional 

monitoring wells (MW-56C, MW-57A, and MW-58A) that will be installed in this phase. This 

figure also includes overlays of the groundwater plume extents per EPD request at the May 20th 

meeting. Boring locations designated with EXP-X where “X” is a sequential number, are primary 

exploratory boring drilling and testing locations. Locations designated with an EXP-XA or –XB 

identify contingency boring locations should the primary location not provide sufficient water 

production. Additional details on the drilling and testing program are available in the CAP. 

The following table summarizes the borings and wells drilled to date along with preliminary 

findings for each location: 

Location 

ID 

Total Depth 

(ft bgs) 

10-inch 

Casing Depth 

(ft bgs) 

Preliminary Findings 

EXP-1 100.56 11 Limited water with very slow recovery 

EXP-1A 100.13 10 Multiple fractures but none water producing 

EXP-2 48 14 Mud seam encountered and could be a candidate 

for an extraction well 

EXP-2A 99.9 10 Multiple fractures but none water producing 

EXP-3 99.27 15 Multiple water bearing fractures; should be a good 

candidate for an extraction well 

EXP-3A 99.53 16 Multiple water bearing fractures; should be a good 

candidate for an extraction well 

EXP-4 43.54 14 Limited water with very slow recovery 
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Location 

ID 

Total Depth 

(ft bgs) 

10-inch 

Casing Depth 

(ft bgs) 

Preliminary Findings 

EXP-4A 44.41 10 Multiple water bearing fractures; should be a good 

candidate for an extraction well 

EXP-5 44.27 5 Some recovery but less than 1 gpm 

EXP-5A 44.69 9 Multiple fractures but none water producing 

EXP-6 44.76 9.5 Multiple fractures but none water producing 

EXP-6A 44.88 8 Multiple fractures but none water producing 

EXP-6B 44.6 8.5 Multiple fractures but none water producing 

EXP-7 99.44 14 Multiple water bearing fractures; should be a good 

candidate for an extraction well 

MW-56C 68 45 
(6-inch casing) 

Sampling data showed that contaminants extend 

deeper than neighboring well MW-51C (25 feet). 

Exploratory borings in this area are being drilled 

deeper accordingly. 

 

Once the drilling and testing program is complete, the results and corresponding design criteria 

will be summarized in a report submitted to EPD. 

Work Anticipated for the Next Period 

The following activities are planned for the next reporting period (June 2014 through November 

2014): 

• Completion of the pre-design investigation with results summarized in a report. 

• Finalization of design criteria for corrective action. 

• Initiation of final design for the corrective action. 

Schedule 

The project is currently proceeding in accordance with the Corrective Action Schedule (Figure 6-

4) presented in the CAP. Drilling and testing as part of the pre-design investigation is expected to 

be complete by approximately the end of July 2014. Preparation of a summary report and 

finalization of design criteria will immediately follow. It is anticipated that a report will be 

submitted to EPD by the end of September 2014. 
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Professional Certification 

Attachment A contains the professional certification and summary of incurred professional 

engineer and geologist hours for the period from November 17, 2013 through May 24, 2013. 

If you have any questions regarding this Progress Report, please do not hesitate to contact me at 

(423) 771-4495. 

Sincerely, 

 

Andrew P. Romanek, P.E., BCEE 

Associate 

CDM Smith Inc. 

 

Attachments 

 

cc: Jamie Schiff, Textron 
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Attachment A 

Professional Certification 





Summary of Oversight Provided by Georgia Licensed Engineers and Geologists

Engineer / 

Geologist

License Type 

and No.

Week Ending 

Date

Number of 

Hours
Description of Hours

Tom Duffey 2/1/14 1.5

2/8/14 3

4/5/14 5.5

4/12/14 6

4/26/14 1.5

5/3/14 9.5

5/10/14 3

5/17/14 1.5

5/24/14 9.5

John Reichling 12/7/13 1

1/18/14 1

1/25/14 1

2/1/14 1

2/15/14 1

3/1/14 1

4/5/14 2

4/12/14 1

4/19/14 1

4/26/14 1

5/3/14 1

5/10/14 1

5/17/14 1

Andrew Romanek 11/23/13 3

11/30/13 1

12/7/13 1.5

12/14/13 0.5

12/21/13 1.5

1/4/14 2.5

1/18/14 1

1/25/14 0.5

2/1/14 3.5

2/8/14 1.5

2/15/14 0.5

2/22/14 1

3/29/14 1

4/5/14 0.5

4/12/14 2.5

4/19/14 3.5

4/26/14 1

5/3/14 2.5

5/10/14 3.5

5/24/14 10.5

Jeff Weeber 12/14/13 1.5

1/4/14 1.5

1/4/14 2

Engineer

PE032278 Lead engineer for CAP development

Geologist

PG000899

Engineer

PE029287

Senior hydrogeologist and technical lead for the 

pre-design investigation

Project manager and CDM Smith primary point 

of contact

CDM Smith Officer in Charge and person overall 

responsible for project execution and quality. 

This includes oversight of the pre-design 

investigation.

Engineer

PE017367


